

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2019
Laboratory Equipment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Electronic Balance	NMD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	1,800,000.00		1,800,000.00	
2)	Compression Tester	PTD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	15,000,000.00		15,000,000.00	
3)	Digital Cutting Flatbed Machine	PTD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	8,200,000.00		8,200,000.00	
4)	Stereolithography (SLA) 3D Printer for Liquid Additive Manufacturing Materials for (a) Ceramics; and (b) Polymer	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	2,000,000.00		2,000,000.00	
5)	SLS 3D Printer for Powder Additive Manufacturing Materials (Nanocomposite)	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	5,500,000.00		5,500,000.00	
6)	3D Printer Filament Extruder and Accessories (Off-the-Shelf)	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	3,000,000.00		3,000,000.00	
7)	Fused Deposition Modeling (Polymer-Filament) Desktop 3D Printer Low Temp. and Accessories	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	1,000,000.00		1,000,000.00	
8	Fused Deposition Modeling Desktop 3D Printer (High Temp.) and Accessories	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	4,500,000.00		4,500,000.00	
9	3D Printer for Fabrication of Polymer-Fiber Composites	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	2,500,000.00		2,500,000.00	
10)	High Temperature Furnace	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	2,000,000.00		2,000,000.00	
11)	Cryogenic Ball Mill and Accessories	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	2,500,000.00		2,500,000.00	
12)	Planetary Ball Mill and Accessories	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	3,500,000.00		3,500,000.00	
13)	Binder Jetting Ceramics	MSD Staff	Public Bidding	April 11, 2019	May 6, 2019	1st wk of June	3rd wk of June	GIA	4,000,000.00		4,000,000.00	

Prepared by:


MARIA PRITINA A. GAMBOA
 BAC-Secretariat

Recommending Approval:


DR. DIANA L. IGNACIO
 BAC-Chairperson

Approved by:


ANNABELLE V. BRIONES, PhD
 OIC - Office of the Director

Charge to:

- 1) GIA Project "Metrology and PDEA: Correct Quantity, Right Decision"
- 2) DOST-GIA Project "Upgrading and Enhancing the Capacity of the Packaging Technology Division in Packaging Research and Innovation"
- 3) DOST-GIA Project "Development of Multiple Materials Platform for Additive Manufacturing (AM)"