

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
ANNUAL PROCUREMENT PLAN FOR YR 2015
INFRASTRUCTURE PROJECT

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC PhP	Remarks (brief description of Program/Project)
			Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Preparation of P.O /Contract	Notice to Proceed	Delivery/ Completion			
Infrastructure Project															
1) Drilling, Construction of One Exploratory Well & Installation of Packout Groundwater System in Calamba, Laguna	EBD Staff	Public Bidding	May 12, 2015	Sept. 14, 2015	Aug. 24, 2015	Sept. 4, 2015	Sept. 8, 2015	Sept. 10, 2015	Sept. 17, 2015	Sept. 23, 2015	Sept. 24, 2015	60 cd after issuance of approved W.O.	GIA	2,000,000.00	for KEITI Project
2) Upgrading/Rehabilitation of ITDI Food Processing Laboratories	FPD Staff	Public Bidding	Sept. 30, 2015	Oct. 10, 2015	Oct. 19, 2015	Oct. 30, 2015	1st wk of Nov. 2015	2nd wk of Nov. 2015	3rd wk of Nov. 2015	3rd wk of Nov. 2015	4th wk of Nov. 2015	50 cd after issuance of approved W.O.	GIA	2,900,000.00	for the rehabilitation of FPD Laboratories

PREPARED BY:


RECOMMENDED BY:

RECOMMENDING APPROVAL:

APPROVED BY:


MARIA PRILITINA A. GAMBOA
 BAC-Secretariat


DR. DIANA L. IGNACIO
 BAC-CHAIRMAN


DR. JANET F. QUIZON
 OIC - Deputy Director, ATS


MARIA PATRICIA V. AZANZA, Ph.D.
 Director