

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE  
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2021  
INFRASTRUCTURE PROJECT**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Design and Build of Infrastructure Project for the Repair of ITDI Buildings – CED Energy Pilot Plant for the Establishment of Fuel Cell R&D and Testing Facility of CED ITDI-DOST.	Ronaldo P. Parreno Jr.	Public Bidding	May 14, 2021	June 2, 2021	3rd wk of June	1st wk of April	GAA	11,500,00.00		11,500,000.00	

Prepared by:

  
**MERLITA M. REGONDA**

BAC-Secretariat

Recommending Approval:

  
**ENGR. APOLLO VICTOR O. BAWAGAN**

BAC-Chairperson, Sub-Com. for Infrastructure

Approved by:

  
**ANNABELLE V. BRIONES, PHD**

Director

Charge to:  
Capital Outlay 2021