


INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2021
Laboratory Equipment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Capillary Rheometer	Alvin Kim M. Collera	Public Bidding	September 29, 2021	October 6, 2021	4th wk of October	2nd wk of November	GIA	3,000,000.00		3,000,000.00	
2)	Portable Gene Sequencer	John Paulo G. Jose	Public Bidding	September 29, 2021	October 6, 2021	4th wk of October	2nd wk of November	GIA	1,940,000.00		1,940,000.00	
3)	Real Time PCR	John Paulo G. Jose	Public Bidding	September 29, 2021	October 6, 2021	4th wk of October	2nd wk of November	GIA	3,500,000.00		3,500,000.00	
4)	Lyophilizer	John Paulo G. Jose	Public Bidding	September 29, 2021	October 6, 2021	4th wk of October	2nd wk of November	GIA	2,500,000.00		2,500,000.00	
5)	Confocal Laser Scanning Microscope with Image Analysis Software and Workstation	Ian John L. Castro	Public Bidding	September 29, 2021	October 6, 2021	4th wk of October	2nd wk of November	GIA	43,900,000.00		43,900,000.00	


Prepared by:


MERLITA M. REGONDA
 BAC-Secretariat

Recommending Approval:


DR. JANET F. QUIZON
 BAC-Chairperson

Approved by:


ANNABELLE V. BRIONES, PhD
 Director

Charge to:

- Nos. 1 "Development of Multiple Materials Platform for Additive Manufacturing"
 Nos. 2-4 "Project 5: Development of a Real-Time Polymerase Chain Reaction for Point of Need Detection for African Swine Fever Virus (ASFV)"
 Nos. 5 "VIP Project 4: De Novo Synthesis of Non-infective Zika Pseudovirus as Reference for Diagnostics and Vaccines"