

**INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2021
INFRASTRUCTURE PROJECT**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Design and Build of Infrastructure Project for the Repair of ITDI Buildings – CED Energy Pilot Plant for the Establishment of Fuel Cell R&D and Testing Facility of CED ITDI-DOST.	Ronaldo P. Parreno Jr.	Public Bidding	September 10, 2021	September 28, 2021	2 nd wk of October	4 th wk of October	GAA	11,500,00.00		11,500,000.00	

Prepared by:


MERLITA M. REGONDA
BAC-Secretariat

Charge to: Capital Outlay 2021

Recommending Approval:


ENGR. APOLLO VICTOR O. BAWAGAN
BAC-Chairperson, Sub-Com. for Infrastructure

Approved by:


ANNABELLE V. BRIONES, PhD
Director