

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2022 LABORATORY EQUIPMENT

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks (brief description of Procurement/Project) |
|------------|--|-----------------|---|--|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 1) | "Fabrication, Supply and Installation of Indoor Pre-cooling Chamber in Benguet Cold Chain, La Trinidad, Benguet" | Ericson Nolasco | Negotiated Procurement (Two-failed Bidding) | March 4, 2022 | March 14, 2022 | 4th wk of March | 2th wk of April | GIA | 2,000,000.00 | | 2,000,000.00 | |
| 2) | "Fabrication, Supply and Installation of Indoor Curing Storage Room in Sapang Multi-Purpose Cooperative in Morocada, Tarlac" | Ericson Nolasco | Negotiated Procurement (Two-failed Bidding) | March 4, 2022 | March 14, 2022 | 4th wk of March | 2th wk of April | GIA | 1,800,000.00 | | 1,800,000.00 | |

Prepared by:

Recommending Approval:

Approved by:


MERLITA M. REGONDA
BAC-Secretariat


DR. JANET F. QUIZON
BAC Chairperson


ANNABELLE V. BRIONES, PhD
Director

Charge to: "DOST-GIA – Upgrading the Capability of Existing Distribution Centers/Trading Posts in the Delivery of Fresh and Semi-Processed Agricultural Products in the Supply Chain: Focusing on Packaging Technology and Logistics"