

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2022 LABORATORY EQUIPMENT

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description)
				Ads/Post of IB/REI	SubOpen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Biological Safety Cabinet	Ian John Castro	Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	3,200,000.00		3,200,000.00	
2)	Next-generation Sequencer		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	16,000,000.00		16,000,000.00	
3)	Sanger Sequencer		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	11,500,000.00		11,500,000.00	
4)	Microvolume UV-Vis Spectrophotometer	Bernard Jude M. Gutierrez	Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,650,000.00		1,650,000.00	
5)	Refrigerated Ultracentrifuge (Floor Type) with different Rotors		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	13,050,434.00		13,050,434.00	
6)	Sequencer		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,500,000.00		1,500,000.00	
7)	Biosafety Cabinet Class III	Madeleine L. Ebarvia	Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,500,000.00		1,500,000.00	
8)	Flow Cytometer		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	6,000,000.00		6,000,000.00	
9)	Fumehood		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	3,000,000.00		3,000,000.00	
10)	Inverted Microscope	Gelilo Joseph Siket	Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,200,000.00		1,200,000.00	
11)	Automated Microbial Cell Counter		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,500,000.00		1,500,000.00	

82.11-20220506-9

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR YR 2022 LABORATORY EQUIPMENT

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
12)	Gel Documentation System	Jan Rolisen Kyle Delos Santos	Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	3,000,000.00		3,000,000.00	
13)	QRT-PCR with Complete Accessories		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	3,500,000.00		3,500,000.00	
14)	Spectrophotometer Nanoscale		Public Bidding	May 4, 2022	May 24, 2022	1st wk of June	3rd wk of June	GIA	1,100,000.00		1,100,000.00	

Prepared by:

Recommending Approval:

Approved by:

Supervisor
MERLITA M. REGONDA
BAC-Secretariat

Delos Santos
JOSEFINA CELORICO
BAC Cof Chairperson

Alfonso
ANNABELLE V. BRIONES, PhD
Director

Charge to: 1-4) "VIP Project 4: De Novo Synthesis of Non-infective Zika Pseudovirus as Reference for Diagnostics and Vaccines Development"

5-10) VIP Project 1: Isolation and Purification of Philippine Common Viruses with Medical Importance and Pandemic Potential for Antigen-Antibody Studies-CO

11) VIP Project 3: "Detection of Food and Water-Borne Bacterial Pathogens Using Phage-based Diagnostics

12-14) "VIP Project 6: Genetic Variation and Development of a PCR-based Detection Kits for Tomato Yellow Leaf Curl Virus (TYLCV) Philippine Strains"