

INDUSTRIAL TECHNOLOGY DEVELOPMENT INSTITUTE Procurement Monitoring Report as of June 30, 2020																	
Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										ABC (PhP)	Contract Cost (PhP)		Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				
	AC Measurement Standard	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 2, 2020	July 2, 2020	4,300,000.00	4,187,787.00		Awarded
	4 units DC Voltage Std & 1 unit DC Ref Std	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 2, 2020	July 2, 2020	4,500,000.00	3,395,898.00		Awarded
	Shunts	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	1,500,000.00	1,457,500.00		Awarded
	Transfer Standard DMM	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	1,300,000.00	1,018,175.00		Awarded
	DCC Resistance Bridge	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	3,600,000.00	2,633,393.00		Awarded
	Standard Resistors, Oil-Type	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	7,000,000.00	5,858,017.00		Awarded
	Standard Resistor, Air-Type	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	2,000,000.00	1,209,000.00		Awarded
	AC/DC Transfer Standard	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 2, 2020	July 2, 2020	5,500,000.00	5,389,788.00		Awarded
	18 units Resistance Standards	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	July 2, 2020	July 2, 2020	6,000,000.00	5,400,000.00		Awarded
	Automated Potentiometer Binary Voltage Divider	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	6,000,000.00	5,436,185.00		Awarded
	Calibrator	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	3,200,000.00	3,105,000.00		Awarded
	8 1/2 Digit Multimeter	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	1,200,000.00	1,165,000.00		Awarded
	Multifunction Calibrator	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	13,200,000.00	12,800,000.00		Awarded
	Amplifier	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	1,900,000.00	1,845,000.00		Awarded
	16-Channel Low Thermal Quad Scanner	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	1,700,000.00	1,088,128.00		Awarded
	AC Shunts	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 3, 2020	July 3, 2020	1,500,000.00	1,457,500.00		Awarded
	DCC Bridge High Current Range Extenders	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 16, 2020	Jun. 16, 2020	1,700,000.00	1,534,345.00		Awarded
	4 Units Resistance Standard	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 2, 2020	July 2, 2020	1,320,000.00	1,180,000.00		Awarded
	Null Detector	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 23, 2020	Jan. 27, 2020	July 2, 2020	July 2, 2020	1,000,000.00	975,988.00		Awarded
	Hamon Type Resistance Transfer	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	4,350,000.00	2,386,038.00		Awarded
	Bench-Top oil Bath	NMD	Public Bidding	Nov. 12, 2019	Dec. 4, 2019	Dec. 10,2019	Dec. 23, 2019	Dec. 23, 2019	Jan. 6- Jan. 10, 2020	Jan. 21, 2020	Jan. 23, 2020	Jun. 26, 2020	Jun. 26, 2020	2,900,000.00	2,642,578.00		Awarded

[illegible]

	Multifunction Calibrator	NMD	Public Bidding	Jun. 24 - Jul. 1, 2020 Via Email	-	-	-	-	-	-	-	-	-	-	-	For Posting
	Transconductance Amplifier	NMD	Public Bidding	Jun. 24 - Jul. 1, 2020 Via Email	-	-	-	-	-	-	-	-	-	-	-	For Posting
Procurement Activities																
Activities Conducted																
Total Contract Price)																
ON-GOING PROCUREMENT ACTIVITIES																
Procurement Activities																

Prepared by:

MARIA PRITINA A. GAMBOA
BAC Secretariat

Recommended for Approval by:

DR. JANET F. QUIZON
BAC Chairperson

Approved by:

ANNABELLE V. BRIONES, PhD
Director